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=3 Reasons for the difference:

i) The production goal of 250 tons is too high.
2) Snortage of materials: Currently there is a lack of llematite. A
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shut~dovm of production could only be avoided by chanring the
amelting batch (Schmelzsitze).

3) A constantly hizh rate of illness » Up to an averare 9 percent
in the foundry; among the hand molders (Handformer) up to 60
percent. from time to time.

L) A breakdown of the mumber 2 cold circular saw (Kaltkreissidie)
caused by a bearing breakdown resulted in a three-day inter-
ruption of produetion,

.  Iateriel:

a) Production materiel; as was alregdy mentioned there is a laclk of
hematite,

b) Auxiliary nateriel; delivery of “Wferlinger sand is very unsatise
factory. There is also a shortare of core iren,

5. Contracts:

Generally ejeaking the situation regarding contracts is good.
6. Construction projects:

3) See the nroduction report for the month of February. #

aa) State of work;
The commressor is set wp. Construction in the cleaning and
dressicg shop is finished. The annealing oven is finished,
excepting the smoke staclk and fixtures.

bb) Difficulties:

. At present none worth considering.

b) Approved major repairs:

aa) GState of work:
The base of the number 1 convertor (1.Konverterstand) is
inished. Decause of an engine brealddown the 5-ton NAG--Blissing
25X1 Lrock is under repair.
bb) Difficultios:
25X1 “epair of the truck engines; at present there is no repair
shop which can renair bhroken cylinders.

SEGRET/CONITROL - U. S. OFFICIALS OMLY

CONFIDENTIAL

Approved For Release 2006/02/27 : CIA-RDP82-00457R005500770015-5



